

PUBLIC WORKS AND UTILITIES COMMITTEE

08-0666R

RESOLUTION AMENDING RESOLUTION 06-0448 INCREASING THE COST FOR DESIGN AND CONSTRUCTION ENGINEERING EXPENSES, ENVIRONMENTAL DOCUMENTATION PREPARATION AND THE PARTICIPATING CONSTRUCTION COST SHARE FOR THE RECONSTRUCTION OF AIRPORT ROAD TO THE CITY OF DULUTH TO \$263,778.04.

CITY PROPOSAL:

RESOLVED, that Resolution 06-0448, an agreement with the Minnesota department of transportation, the city of Hermantown and St. Louis County be amended to increase the contract amount by \$25,978.04 for a new total of \$263,778.04. A copy of which is on file in the office of the city clerk as Public Document No. _____. A breakdown of the costs associated with this amendment for the reconstruction of Airport Road are as follows: \$98,015.52 for the city's non-federal portion of the construction costs, \$102,328 for the design engineering costs by a consulting firm, and \$63,434.52 for the construction engineering costs for St. Louis County. Said services and payment therefore to be substantially as outlined in the agreement on file in the office of the city clerk as Contract No. 20153, payable out of Permanent Improvement Fund 0411

Department/Agency 035, Object 5530, and would be reimbursed from the city's municipal state aid construction account, Project PI0526TR.

Approved:

Approved for presentation to council:

Department Director
Purchasing Agent _____

Chief Administrative Officer

Approved as to form:

Approved:

Attorney

Auditor

ENG PTM:jh 10/29/2008

STATEMENT OF PURPOSE: This resolution will authorize an amendment to Resolution 06-0448, passed on June 26, 2006. The original resolution authorized the proper city officials to enter into a joint agreement with Hermantown, Mn/DOT, St. Louis County and the city of Duluth for design engineering, construction engineering and the city's non-federal portion of the construction costs for a segment of Airport Road. This amendment will cover costs accrued during the design engineering and construction engineering phases of the project. The alignment of Airport Road was changed partially through the design phase of this project to avoid high right-of-way costs. The alignment change resulted in extra design costs to locate, design and construct utilities, investigate, design and construct drainage issues, and to acquire permanent and temporary easements. The additional costs will be funded from the Permanent Improvement Fund 0411, Agency 0035, Object 5530, and would be reimbursed from the city's municipal state aid construction account, Project PI0526TR, S.P. 118-119-002.