

PUBLIC WORKS AND UTILITIES COMMITTEE

08-0699R

RESOLUTION AMENDING RESOLUTION 08-0188 AND CITY CONTRACT C-20612 WITH SEH, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR 2008 WATERMAIN REPLACEMENTS TO INCREASE THE AMOUNT BY \$5,043.50 FOR A NEW TOTAL OF \$35,643.50.

CITY PROPOSAL:

RESOLVED, that the proper city officials are hereby authorized to amend Resolution 08-0188 and City Contract C-20612 with SEH, Inc., for professional engineering services for the replacement of approximately 4,667 linear feet of water main in Congdon Boulevard and Avondale Street. This amendment increases the contract by \$5,043.50 for a new contract total of \$35,643.50, payable from Water Fund 510, Department 500, Organization 1905, Object 5536, City Project No. 0680WA.

Approved:

Approved for presentation to council:

Department Director
Purchasing Agent _____

Chief Administrative Officer

Approved as to form:

Approved:

Attorney

Auditor

ENG LW:jh 11/7/2008

STATEMENT OF PURPOSE: This resolution will amend both Resolution 08-0188, approved March 10, 2008, and City Contract C-20612 with SEH, Inc., for professional engineering services, including review of existing infrastructure, gathering of preliminary design data, engineering surveys and complete final design including construction plans and specifications, for the 2008 watermain replacement. This amendment will increase the contract amount by \$5,043.50 for a new total of \$35,643.50, to be paid from Water Fund 0510, Department 500, Organization 1905, Object 5536, City Project No. 0680WA. This adjustment is due to a request by the engineering division for a change in scope by adding an additional 2,040 feet of watermain replacement in Congdon Boulevard due to estimated construction costs being lower than anticipated in the original project scope.