

PURCHASING AND LICENSING COMMITTEE

09-0561R

RESOLUTION AMENDING RESOLUTION NO. 07-0635 AND AGREEMENT NO. 20519 WITH ARCHITECTURAL RESOURCES, INC., FOR ADDITIONAL PROFESSIONAL DESIGN SERVICES IN THE RENOVATION OF PARK POINT FIRE STATION NO. 5, TO INCREASE THE AMOUNT BY \$36,905, FOR A TOTAL CONTRACT AMOUNT OF \$90,905.

CITY PROPOSAL:

RESOLVED, that both Resolution No. 07-0635 and city Agreement No. 20519 with Architectural Resources, Inc., are hereby amended, authorizing additional professional design services in the renovation of Park Point Fire Station No. 5, and increasing the amount by \$36,905, in accordance with the city architect's specifications and the consultant's quote, for a total contract amount of \$90,905, payable from Capital Improvements Fund 450, Department/Agency 030, Object 5520, Project CP 2007-OT-0707 (OT-0810-B).

Approved:

Approved for presentation to council:

Department Director
Purchasing Agent ____
City Architect ____

Chief Administrative Officer

Approved as to form:

Approved:

Attorney

Auditor

ARCH/PURCH TG/DS:le 9/3/2009

STATEMENT OF PURPOSE: This resolution amends the existing consultant agreement with Architectural Resources, Inc., for professional design services in the renovation of Park Point Fire Station No. 5, increasing the amount by \$36,905, for a new total of \$90,905, payable from the capital improvements fund.

The original Resolution No. 07-0635 and accompanying Agreement C#20519 were approved October 9, 2007. This increase is required to bring a reduced scale, neighborhood driven, revised Scheme B to bidding. The consultant will provide full basic architectural/engineering services, schematic design through construction administration phases.

Architectural Resources, Inc., has an office in Duluth, Minnesota.

Requisition 07-0600