

PURCHASING & LICENSING COMMITTEE


11-0440R

RESOLUTION AUTHORIZING CHANGE ORDER ONE AND CHANGE ORDER TWO TO CONTRACT 21293 WITH VIELE CONTRACTING, INC., FOR ADDITIONAL WORK ASSOCIATED WITH BITUMINOUS PAVING IMPROVEMENTS AT DULUTH CITY FIRE HALLS, FOR AN INCREASE OF \$39,575, AND A TOTAL CONTRACT AMOUNT OF \$183,601.


CITY PROPOSAL:

RESOLVED, that Change Order One (\$25,337) and Change Order Two (\$14,238) to Contract 21293 with Viele Contracting, Inc., are hereby authorized for additional work associated with bituminous paving improvements at Duluth city fire halls 4 and 7, for a total increase of \$39,575, payable from Capital Improvements Fund 450, Dept./Agency 030 (Finance), Object 5530 (Improvements Other Than Buildings), Project No. CP2008-OT-0806.

Approved:


Department Director
Purchasing Agent DS

Approved for presentation to council:


Chief Administrative Officer

Approved as to form:


Attorney

Approved:


Auditor

ARCH/PRCH DS:le 08/17/2011

STATEMENT OF PURPOSE: This resolution authorizes a \$39,575 increase to the city's contract with Viele Contracting, Inc., for additional work associated with bituminous paving improvements at fire halls 4 and 7. This increase to Contract 21293 is payable from the capital improvements fund.

Change Order One to Contract 21293 in the amount of \$25,337 was for extra work at fire hall no. 7. (This change order under 25% of the original contract amount did not require council approval.) Change Order Two in the amount of \$14,238 involved extra work at fire hall no. 4.

The purchasing division posted the original invitation to bid August 24, 2010, on the city's website and received three bids by the September 14, 2010, closing date. Viele Contracting, Inc., had the lowest of four bids submitted. The city council approved the resulting contract with passage of Resolution 10-0503R

September 27, 2010.

Requisition Nos. 10-0460 and 11-0101