BWSR January 28" 2014 Progress Report

The City of Duluth has worked to identify, assess, prioritize, design, and construct approximately twelve
streambank stabilization projects as a part of the City's recovery efforts following the June 2012 flooding
disaster.

The City has used a competitive, public bid process to select environmental engineers to design and
prepare bid documents for these highest-priority sites.

At the time of this progress report, most of the preliminary survey, plans, quantities, and permit
applications are completed and being reviewed by City of Duluth engineering staff. In the next phase we
will be reviewing cost estimates, bid documents, access issues, permitting reviews, and scope/budget.
We are also looking to coordinate these projects with other nearby restoration work (principally with
the SWCD) to eliminate overlap and produce the most cost-effective outcome. We are also working to
leverage additional funding from other sources including FEMA, Trout Unlimited, State of MN sources,
Great Lakes Restoration Initiative (GLRI) funds, and other grant-funded projects.

Additionally, we are working to include stakeholders in this process and keep them updated as the
projects unfold. We are looking to coordinate plans and resources with other groups in the area (ie
utilizing material from a stream project to enhance nearby trails).

In general, preliminary plans are looking to utilize live-stakes and plantings (where apprpriate) to
improve riparian habitat and shading along these designated trout streams.

Moving forward, we are continuing to work with stakeholder groups, community groups, regulatory
agencies, funding agencies, and interested citizens to ensure that these projects integrate with the
community, existing master plans, and neighborhood uses.

Persons interested in these projects should contact Chris Kleist ckleist@duluthmn.gov with questions or
for additional information. CK



Grant All-Detail Report
Disaster Relief 2012

Grant Title - 2012 - Minnesota Flood Relief Grant Phase 2B (Duluth, City of)
Grant ID - P12-5586
Organization - Duluth, City of

Grant Awarded Amount $1,727,419.00 Grant Execution Date 8/8/2013
Required Match Amount $0.00 Grant End Date 12/31/2015
Required Match % 0% Grant Day To Day Contact Chris Kleist

Budget Summary

Budgeted Spent Balance Remaining
Total Grant Amount $1,671,869.00 $0.00 $1,671,869.00
Total Match Amount $0.00
Total Other Funds $0.00 $0.00 $0.00
Total $1,671,869.00 $0.00 $1,671,869.00
Budget Details
Last Match
Activity Transaction ing
Activity Name Category Source Type Source Description Budgeted Spent Date Fund
Amity 579b.1 Agricultural Current 2012 - Minnesota Flood Relief $82,500.00 N
Practices State Grant | Grant Phase 2B (Duluth, City
0..
Amity 579d.1 Agricultural Current 2012 - Minnesota Flood Relief $203,750.0 N
Practices State Grant | Grant Phase 2B (Duluth, City 0
0..
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Last Match

Activity Transaction ing
Activity Name Category Source Type Source Description Budgeted Spent DEIS Fund
BentCreek Agricultural Current 2012 - Minnesota Flood Relief $125,000.0 N
Practices State Grant | Grant Phase 2B (Duluth, City 0
o..
Chester 582d.1 Agricultural Current 2012 - Minnesota Flood Relief $50,000.00 N
Practices State Grant | Grant Phase 2B (Duluth, City
o..
Chester 582e.1 Agricultural Current 2012 - Minnesota Flood Relief $136,250.0 N
Practices State Grant | Grant Phase 2B (Duluth, City 0
o..
Chester 582k.1 Agricultural Current 2012 - Minnesota Flood Relief $210,000.0 N
Practices State Grant | Grant Phase 2B (Duluth, City 0
o..
Coffee 584c.1 Agricultural Current 2012 - Minnesota Flood Relief $163,750.0 N
Practices State Grant | Grant Phase 2B (Duluth, City 0
o..
Kingsbury 582c.1 Agricultural Current 2012 - Minnesota Flood Relief $341,481.0 N
Practices State Grant | Grant Phase 2B (Duluth, City 0
o..
Miller 590d.1 Agricultural Current 2012 - Minnesota Flood Relief $66,250.00 N
Practices State Grant | Grant Phase 2B (Duluth, City
o..
Sargent 592a.1 Agricultural Current 2012 - Minnesota Flood Relief $56,250.00 N
Practices State Grant | Grant Phase 2B (Duluth, City
o..
Stewart 593c.1 Agricultural Current 2012 - Minnesota Flood Relief $165,275.0 N
Practices State Grant | Grant Phase 2B (Duluth, City 0
o..
Stewart 593d.1 Agricultural Current 2012 - Minnesota Flood Relief $71,363.00 N
Practices State Grant | Grant Phase 2B (Duluth, City
o..
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Activity Details Summary

Activity Details Total Action Count Total Activity Mapped Size / Unit

Indicators Summary

Indicator Name Total Value Unit

Grant Activity
Grant Activity - Amity 579b.1

Description Amity 579b.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - Amity 579d.1

Description Amity 579d.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - BentCreek

Description BentCreek
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results
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Grant Activity - Chester 582d.1

Description Chester 582d.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - Chester 582e.1

Description Chester 582e.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - Chester 582k.1

Description Chester 582k.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - Coffee 584c.1

Description Coffee 584c.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results
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Grant Activity - Kingsbury 582c.1

Description Kingsbury 582c.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - Miller 590d.1

Description Miller 590d.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - Sargent 592a.1

Description Sargent 592a.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Activity - Stewart 593c.1

Description Stewart 593c.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results
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Grant Activity - Stewart 593d.1

Description Stewart 593d.1
Category AGRICULTURAL PRACTICES

Start Date End Date

Rates and Hours
Actual Results

Grant Attachments

Document Name Document Type Description
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