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General Construction Sequencing Requirements: 

April/May
through

August

Under construction

1.	  Maintain pedestrian access to storefront at all times.

2.	  To the extent practical, maintain traffic on Avenues such that 
consecutive avenues are not closed at the same time.
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FINISHING WORK (OPEN TO TRAFFIC)

WORK ON ALL BLOCKS
July

through

August

July
through

October


