

08-0611R

RESOLUTION AUTHORIZING A SECOND AMENDMENT TO CONTRACT C-19554 WITH LHB, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR REPLACEMENT OF BRIDGE NO. L8501 OVER AMITY CREEK ON SEVEN BRIDGES ROAD, TO INCREASE THE AMOUNT BY \$4,119 FOR A NEW TOTAL OF \$95,049.

CITY PROPOSAL:

RESOLVED, that the proper city officials are hereby authorized to enter into a second amendment to City Contract No. C-19554 with LHB, Inc., for engineering services for the replacement of Bridge No. L8501 over Amity Creek on Seven Bridges Road. The increase is for additional engineering services required for reconstruction of the northeast wingwall of Bridge L8501. This amendment increases the contract in the amount of \$4,119 for a new amount not to exceed \$95,049, payable from the Permanent Improvement Fund 0411, Department/Agency 035, Object 5530, City Project No. 0159TR, S.P. 118-080-31.

Approved:

Approved for presentation to council:

Department Director
Purchasing Agent _____

Chief Administrative Officer

Approved as to form:

Approved:

Attorney

Auditor

ENG CP:jh 10/2/2008

STATEMENT OF PURPOSE: This resolution will authorize an amendment to contract C-19544, approved November 11, 2003, and as amended pursuant to Resolution 06-0853, which passed on December 16, 2006, for engineering services for the replacement of Bridge L8501 over Amity Creek located on Seven Bridges Road. The amendment provides for construction engineering services required for the reconstruction of the northeast wingwall of the bridge. This wingwall was struck by a car and requires immediate repairs, which will be added to Northland Constructors of Duluth's reconstruction contract for Bridges L8501 and 89451 over Amity Creek. The additional cost in the amount of \$4,119 is to be payable from Permanent Improvement Fund 0411, Agency 035, Object 5530, City Project No. 0159TR, Requisition No. 06-0732.