

PUBLIC WORKS AND UTILITIES COMMITTEE

08-0667R

RESOLUTION AMENDING RESOLUTION 06-0134 AND CITY CONTRACT C-20060 WITH MSA PROFESSIONAL SERVICES, INC., FOR PROFESSIONAL ENGINEERING SERVICES RELATED TO THE WATER, WASTEWATER AND GAS UTILITY SCADA SYSTEM, TO INCREASE THE AMOUNT BY \$44,392.59, FOR A NEW TOTAL OF \$103,222.59.

CITY PROPOSAL:

RESOLVED, that the proper city officials are hereby authorized to amend Resolution 06-0134 and City Contract C-20060 with MSA Professional Services, Inc., for professional engineering services related to the water, wastewater and gas utility SCADA (supervisory control and data acquisition) system; this amendment increases the contact by \$44,392.59, for a new contract total of \$103,222.59, payable as follows:

- (a) \$2,689.72 from the Water Fund 510, Agency 500, Org. 1905, Object 5535;
- (b) \$2,689.72 from the Gas Fund 520, Agency 500, Org. 1905, Object 5535;
- (c) \$39,013.15 from the Sewer Fund 530, Agency 500, Org. 1905, Object 5535.

Approved:

Approved for presentation to council:

Director, Public Works & Utilities
Purchasing Agent ____

Chief Administrative Officer

Approved as to form:

Approved:

Attorney

Auditor

STATEMENT OF PURPOSE: This resolution will amend both Resolution 06-0134, approved March 13, 2006, and city contract C-20060 with MSA Professional Services, Inc. The increase is \$44,392.59, payable from the Water, Gas, and Sewer Funds. The new contract total is \$103,222.59

The purpose of this contract and project is the construction of a telemetry system to monitor utility operations for water, wastewater, and gas distribution within the city. The preliminary design study was completed by MSA Professional Services, Inc., in 2005.

This increase is due to the addition of sanitary sewer locations and project scope.

Requisition No. 06-0202
Project No. 0047GS