

PUBLIC WORKS AND UTILITIES COMMITTEE

08-0748R

RESOLUTION AMENDING RESOLUTION 06-0478 AMENDING A CONTRACT TO SHORT ELLIOT HENDRICKSON, INC., FOR PROFESSIONAL ENGINEERING SERVICES, TO INCREASE THE AMOUNT BY \$32,000 FOR A NEW TOTAL OF \$69,208.

CITY PROPOSAL:

RESOLVED, that Resolution 06-0748 amending a contract to Short Elliot Hendrickson, Inc., for professional engineering services be amended to increase the amount by \$32,000 for a new total of \$69,208, payable out of Permanent Improvement Fund 0411, Department/Agency 035, Object 5530, city project nos. 0250TR, 0249TR and 0248TR.

Approved:

Approved for presentation to council:

Department Director
Purchasing Agent _____

Chief Administrative Officer

Approved as to form:

Approved:

Attorney

Auditor

ENG PTM:jh 12/2/2008

STATEMENT OF PURPOSE: This resolution will authorize an amendment to Resolution 06-0478, passed on June 26, 2006, for professional engineering services for the design and construction of the 2007 municipal state aid turnback project, Michigan Street from Carlton Street to 21st Avenue West; 27th Avenue West from Michigan Street to Third Street; and 14th Avenue East from London Road to Third Street by Short Elliot Hendrickson, Inc. This amendment will increase the contract amount by an estimated \$32,000 for a new total of \$69,208. This is to be paid from Permanent Improvement Fund 0411, Department/Agency 035, Object 5530, city project nos. 0250TR, 0249TR and 0248TR, and will be reimbursed by Mn/DOT state aid. This adjustment is due to a request by the engineering division for a change in scope for additional design and inspection hours required to ensure city standards.