

PUBLIC WORKS AND UTILITIES COMMITTEE

09-0530R

RESOLUTION AMENDING RESOLUTIONS 08-0497 AND 09-0123  
AWARDING A CONTRACT FOR A PROFESSIONAL ENGINEERING  
SERVICES AGREEMENT WITH SALO ENGINEERING, INC., FOR THE  
YEAR 2009 MUNICIPAL STATE AID PROJECT LOCATED ON  
WOODLAND AVENUE BETWEEN KENT ROAD AND ARROWHEAD ROAD IN  
THE AMOUNT OF \$84,115.40 FOR A NEW TOTAL OF \$599,021.28.

CITY PROPOSAL:

RESOLVED, that Resolutions 08-0497 and 09-0125 awarding a contract to Salo Engineering, Inc., for professional engineering services for the 2009 municipal state aid project located on Woodland Avenue from Kent Road to Arrowhead Road, S.A.P. 118-157-020, City Project No. 0243TR, be amended to increase the amount by \$84,115.40 for a new total of \$599,021.28, payable from Permanent Improvement Fund 0411, Department/Agency 035, Object 5530.

Approved:

Approved for presentation to council:

\_\_\_\_\_  
Department Director  
Purchasing Agent \_\_\_\_\_

\_\_\_\_\_  
Chief Administrative Officer

Approved as to form:

Approved:

\_\_\_\_\_  
Attorney

\_\_\_\_\_  
Auditor

ENG PTM:jh 8/13/2009

STATEMENT OF PURPOSE: This resolution will authorize an amendment to Resolution 08-0497, passed on August 11, 2008, and to Resolution 09-0123, passed on February 23, 2009, for professional engineering services. This amendment will compensate Salo Engineering, Inc., for additional work associated with the construction of the 2009 municipal state aid project located on Woodland Avenue from Kent Road to Arrowhead Road, S.A.P. No. 118-157-020, City Project No. 0243TR, in the amount of \$84,115.40, payable from Permanent Improvement Fund 0411, Department/Agency 035, Object 5530. The additional work is due to the staking of Qwest ducts and additional storm sewer work and inspection. The original contract estimated 40 hours per week for this work, and actual time required has been 60 hours per week. Funding for engineering is reimbursable from the city of Duluth MSAS account and participating utilities.