


11-0007R

RESOLUTION AMENDING RESOLUTION 09-0534 AWARDING A CONTRACT TO BELAIR BUILDERS, INC. DBA BELAIR EXCAVATING FOR THE 2009 WATER MAIN REPLACEMENT PROJECT IN CONGDON BOULEVARD, 40TH AVENUE EAST AND WEST MARBLE STREET TO INCREASE THE AMOUNT BY \$135,068.24 FOR A NEW TOTAL OF \$540,583.12.


CITY PROPOSAL:

RESOLVED, that Resolution 09-0534 awarding a contract to Belair Builders, Inc. dba Belair Excavating for construction of the 2009 water main replacement project in Congdon Boulevard, 40th Avenue East and West Marble Street be amended to increase the amount by \$135,068.24 for a new total of \$540,583.12, payable out of Water Fund 510, Department/Agency 500, Organization 1905, Object 5536, city project no. 0738WA.


Approved:

  
\_\_\_\_\_  
Department Director

Approved for presentation to council:

  
\_\_\_\_\_  
Chief Administrative Officer

Approved as to form:

  
\_\_\_\_\_  
Attorney

Approved:

  
\_\_\_\_\_  
Auditor

ENG LW:fn 12/22/2010

STATEMENT OF PURPOSE: This resolution will authorize an amendment to Resolution 09-0534, passed on August 24, 2009, for the 2009 Water Main Replacement Project in Congdon Boulevard, 40th Avenue East and West Marble Street, bid no. 09-0476. The original project was modified to add pipe replacement in London Road to accommodate the Minnesota Department of Transportation project near 26<sup>th</sup> Avenue East, and to replace a leaking water main under the Duluth Northshore Railroad tracks in 40<sup>th</sup> Avenue East.