

PUBLIC WORKS & UTILITIES COMMITTEE


11-0554R

RESOLUTION AMENDING RESOLUTIONS 10-0081 AND 09-0471 AWARDING A CONTRACT FOR A PROFESSIONAL ENGINEERING SERVICES AGREEMENT WITH SALO ENGINEERING, INC. FOR THE DEVELOPMENT OF FINAL DESIGN AND CONSTRUCTION PLANS FOR THE RECONSTRUCTION OF GLENWOOD STREET FROM 43RD AVENUE EAST TO 60TH AVENUE EAST IN THE AMOUNT OF \$50,540.77 FOR A NEW TOTAL OF \$564,228.87.

CITY PROPOSAL:

RESOLVED, that Resolutions 10-0081 and 09-0471 awarding a contract to Salo Engineering, Inc. for professional engineering services for the reconstruction of Glenwood Street from 43rd Avenue East to 60th Avenue East be amended by an amount of \$50,540.77 for a new total of \$564,228.87, payable from Permanent Improvement Fund 411, Agency 038 (Special Assessments), Object 5530 (Improvements Other Than Buildings), city project no. 0647TR.

Approved:

  
\_\_\_\_\_  
Department Director

Approved for presentation to council:


  
\_\_\_\_\_  
Chief Administrative Officer

Purchasing Agent 

Approved as to form:

  
\_\_\_\_\_  
Attorney

Approved:

  
\_\_\_\_\_  
Auditor

ENG MJD:jh 10/14/2011

STATEMENT OF PURPOSE: This resolution will authorize an amendment to contract 20954 with Salo Engineering, Inc. for the reconstruction of Glenwood Street from 43<sup>rd</sup> Avenue East to 60<sup>th</sup> Avenue East. The increase is attributable to additional time required to inspect and test during construction, as well as the design of a retaining wall found to be necessary during construction. The increased cost will be payable from Permanent Improvement Fund 411, Agency 038 (Special

Assessments), Object 5530 (Improvements Other Than Buildings), city project no. 0647TR.