

PUBLIC SAFETY COMMITTEE

11-0680R

RESOLUTION AUTHORIZING AN INCREASE IN THE CITY'S CONTRACT WITH VIELE CONTRACTING, INC., FOR DEMOLITIONS BY AN AMOUNT OF \$6,000, FOR A TOTAL CONTRACT AMOUNT OF \$57,681.

CITY PROPOSAL:


RESOLVED, that an increase to the city's contract with Viele Contracting, Inc., for the demolition of six structures at various locations is hereby approved for a total amount of \$6,000, payable from General Fund 110, Dept./Agency 132 (Planning and Construction Services), Org. 1304 (Construction Services and Inspection), Object 5441 (Other Services and Charges).

Approved:



Department Director

Purchasing Agent



Approved as to form:



Attorney

Approved for presentation to council:



Chief Administrative Officer

Approved:



Auditor

BDGSFY/PRCH DS:le 12/09/2011

STATEMENT OF PURPOSE: This resolution authorizes an increase of \$6,000 in the city's contract with Viele Contracting, Inc., for demolitions payable from the general fund. This brings the total contract amount to \$57,681. The council approved the original contract for \$51,681 by passing Resolution 11-0579 on November 14, 2011.

The additional cost is for winter (frost) demolition of properties authorized for demolition. The project will be delayed due to the hazardous materials abatement work schedule. (Others are performing the abatement work.) Demolitions will not start until asbestos, regulated waste, and lead have been abated and stabilized as required by law.

The purchasing division posted the original request for bids September 29, 2011, on the city's website. Five vendors responded by the October 18, 2011, closing date. Viele Contracting, Inc., provided the lowest complete bid.

Requisition 11-0519