

PUBLIC WORKS & UTILITIES COMMITTEE

12-0009R

RESOLUTION AMENDING CONTRACT C20811 WITH MSA PROFESSIONAL SERVICES, INC. FOR PROFESSIONAL SERVICES FOR DESIGN AND CONSTRUCTION OF LAKESIDE INTERCEPTOR SANITARY SEWER OVERFLOW STORAGE FACILITY - BASIN NO. 2 IN THE ESTIMATED AMOUNT OF \$41,443.54 FOR A NEW TOTAL OF \$697,169.27.

CITY PROPOSAL:

RESOLVED, that Contract C20811 with MSA Professional Services, Inc. for design and construction services for the Lakeside Interceptor Sanitary Sewer Overflow Facility - Basin No. 2 be and hereby is amended for additional construction inspection time due to the extension of contract completion dates, and work associated with Lift Station No. 6 pump replacement, in the amount of \$41,443.54 for a new total of \$697,169.27, payable from Fund 532, Agency 500, Object 5536 (Clean Water Fund, Public Works & Utilities, Utility Infrastructure Replacement), city project no. 0696SN.

Approved:



Department Director

Purchasing Agent 

Approved as to form:



Attorney

Approved for presentation to council:



Chief Administrative Officer

Approved:




Auditor

ENG MJG:jh 1/5/2012

STATEMENT OF PURPOSE: Resolution 08-0649 awarded a contract (C20811) to MSA Professional Services, Inc. for engineering services related to the design and construction of a sanitary sewer overflow (SSO) storage facility to contain flow from the Lakeside Interceptor. This resolution will amend MSA Professional

Services, Inc.'s contract for additional construction inspection time due to the extension of contract completion dates, and work associated with Lift Station No. 6 pump replacement. The additional cost of \$41,443.54 will be payable from Clean Water Fund 532, Department 500, Object 5536, city project no. 0696SN.



06965N