

PUBLIC WORKS & UTILITIES COMMITTEE

11-0010R


RESOLUTION AMENDING CONTRACT NO. C20886 WITH MSA PROFESSIONAL SERVICES, INC. FOR ENGINEERING SERVICES FOR HIGHLAND PUMP STATION IMPROVEMENTS AND THE HIGHLAND 1 MILLION GALLON ELEVATED WATER TANK IN THE ESTIMATED AMOUNT OF \$106,350.83 FOR A NEW TOTAL OF \$689,865.83.

CITY PROPOSAL:

RESOLVED, that Contract No. C20886 with MSA Professional Services, Inc. for Highland Pump Station Improvements and Highland 1 Million Gallon Elevated Water Tank projects, be and is hereby amended for additional tasks performed, including additional inspection time due to construction duration, redesign of site piping, the addition of a SCADA building, antenna relocation and installation coordination, pump station retaining wall, lead remediation for the paint from the old towers, MCC rehab design for West Duluth Booster for Lakewood WTF lagoon sludge analysis in the estimated amount of \$106,350.83 for a new total of \$689,865.83, with \$31,030.53 payable from Water Bond Fund 511, Department 500, Object 5532, city project no. 0765WA, and \$75,320.30 payable from Fund 511, Department 500, Object 5532, city project no. 0768WA (Water Bond Fund, Public

Works & Utilities, Capital Improvements - Bond).

Approved:




Department Director

Approved for presentation to council:



Chief Administrative Officer

Purchasing Agent 

Approved as to form:



Attorney


Approved:



Auditor

ENG MJG:jh 1/5/2012

STATEMENT OF PURPOSE: Resolution 09-0248R awarded a contract (C20886) to MSA Professional Services, Inc. for engineering services for preliminary design for Highland Pump Station improvements. Resolution 09-0681 amended the contract to include design and construction services for improvements to Highland Pump Station and for a 1,000,000 gallon elevated storage tank. This resolution will amend the contract for performance of additional tasks, including additional inspection time due to construction duration, redesign of site piping, the addition of a SCADA building, antenna relocation and installation coordination, pump station retaining wall, lead remediation for the paint from the old towers, MCC rehab design for the West Duluth Booster, and Lakewood WTF lagoon sludge analysis for an estimated cost of \$106,350.83, with \$31,030.53 payable from Water Bond Fund 511, Department 500, Object 5532, city project no. 0765WA, and \$75,320.30 payable from Water Bond Fund 511, Department 500, Object 5532, city project no. 0768WA.



City of Duluth Utilities Map

The City of Duluth has tried to ensure that the information contained in this map or electronic document is accurate. The City of Duluth makes no warranty or guarantee concerning the accuracy or reliability. This drawing is neither a legally recorded map nor a survey and is not intended to be used as one. The drawing is a compilation of records, information and data located in various City, County and State offices and other sources affecting the area shown and is to be used for reference purposes only. The City of Duluth shall not be liable for errors contained within this data provided or for any damages in connection with the use of this information contained within.