

11-0278R

RESOLUTION AMENDING RESOLUTION 02-0304 AMENDING CONTRACT 19206 FOR PROFESSIONAL ENGINEERING SERVICES WITH LHB, INC. FOR CONSTRUCTION ADMINISTRATION AND INSPECTION FOR THE REHABILITATION OF BRIDGE NO. 93402 ON SECOND STREET AT CHESTER CREEK TO INCREASE THE AMOUNT BY \$102,464 FOR A NEW TOTAL OF \$160,202.

CITY PROPOSAL:

RESOLVED, that Resolution 02-0304 amending Contract 19206 with LHB, Inc. for professional engineering services for construction administration and inspection for rehabilitation of Bridge No. 93402 on Second Street at Chester Creek be amended to increase the amount by \$102,464 for a new total of \$160,202. This increase is to include the construction engineering phase for the bridge rehabilitation project. This increase is eligible for MSAS funding and is payable from the Permanent Improvement Fund 411, Department/Agency 035, city project 0068TR, S.A.P. 118-130-005.

Approved:



Department Director

Purchasing Agent




Approved for presentation to council:



Chief Administrative Officer

Approved as to form:



Attorney


Approved:



Auditor

ENG PIM:jh 5/19/2011

STATEMENT OF PURPOSE: This resolution will authorize an amendment to Contract 19206 for professional engineering services to include construction engineering services for Bridge No. 93402 on Second Street at Chester Creek. Payable from Permanent Improvement Fund 411, Department/Agency 035, Object 5530, city project no. 0068TR, S.A.P. 118-130-005, requisition no. 11-0364.



E. 2nd St Bridge
Between N 13th Ave E &
N 14th Ave E
0068TR

0 75 150 300 Feet

05/02/2011