

PUBLIC WORKS & UTILITIES COMMITTEE

12-0232R

RESOLUTION AMENDING CONTRACT NO. C21268 WITH AYRES ASSOCIATES, INC. FOR PROFESSIONAL SERVICES FOR DESIGN AND CONSTRUCTION OF RIVERSIDE UTILITY AND STREET IMPROVEMENT PROJECT IN THE ESTIMATED AMOUNT OF \$235,600.


CITY PROPOSAL:

RESOLVED, that contract C21268 with Ayres Associates, Inc. for professional services for design and construction of the Riverside Community Utility and Street Improvements project be amended to include additional engineering design and construction services at the direction of city staff for the addition of a second entrance, bridge over Munger Trail, BNSF Railroad and Munger Trail crossings, Phase II Environmental Health Hazard investigation, and a second bid package for storm sewer construction, and an increase in construction time from 1 1/2 years to 2 1/2 years.

This amendment is in the amount of \$235,600 for a new total of \$829,036, with \$56,473 payable from Street Improvement Fund 440, Department 038 (Special Assessment Contract), Object 5530 (Improvements Other than Buildings); with \$50,000 payable from Sanitary Sewer Fund 530, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5536 (Utility Infrastructure Replacement); with \$30,000 payable from Water Fund 510, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5536 (Utility Infrastructure Replacement); with \$76,716 payable from Storm Water Fund 535, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5533 (Capital Improvement - Revenue); and with \$22,411 payable from Gas Fund 520, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5533 (Capital

Improvement - Revenue), city project no. 0699SN/TR.


Approved:

  
\_\_\_\_\_  
Department Director  
Purchasing Agent DWS

Approved for presentation to council:

  
\_\_\_\_\_  
Chief Administrative Officer

Approved as to form:


  
\_\_\_\_\_  
Attorney

Approved:

  
\_\_\_\_\_  
Auditor

ENG MJG:jh 5/1/2012

STATEMENT OF PURPOSE: Resolution 10-0580R awarded a contract to Ayres Associates, Inc. for engineering services related to the design and construction of sanitary, water, storm and gas lines and street improvements for Duluth's Riverside community. This resolution will amend Ayres Associates, Inc.'s contract to include additional engineering design and construction services at the direction of city staff for a second entrance, bridge over Munger Trail, BNSF Railroad and Munger Trail crossings, Phase II environmental hazard investigation, a second bid package for storm sewer construction. and an increase in construction time from 1 1/2 years to 2 1/2 years. The additional cost is \$235,600, with \$56,473 payable from Street Improvement Fund 440, Department 038 (Special Assessment Contract), Object 5530 (Improvements Other than Buildings); with \$50,000 payable from Sanitary Sewer Fund 530, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5536 (Utility Infrastructure Replacement); with \$30,000 payable from Water Fund 510, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5536 (Utility Infrastructure Replacement); with \$76,716 payable from Storm Water Fund 535, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5533 (Capital Improvement - Revenue); and with \$22,411 payable from Gas Fund 520, Department 500 (Public Works & Utilities), Division 1905 (Capital), Object 5533 (Capital Improvement - Revenue), city project no. 0699SN/TR.



DESIGN BY BMR BDL  
 DRAWN BY BMR BDL  
 JOB NO 27-0133

I HEREBY CERTIFY THAT THIS PLAN WAS PREPARED BY ME OR UNDER MY DIRECT SUPERVISION AND THAT I AM A DULY LICENSED PROFESSIONAL ENGINEER UNDER THE LAWS OF THE STATE OF MINNESOTA.  
 CERTIFIED BY: THOMAS M. PFEFFER  
 DATE 22442  
 LIC. NO. 22442



RIVERSIDE COMMUNITY  
 UTILITY AND STREET IMPROVEMENTS  
 CITY PROJECT NUMBER 0899SN0899TR

PROJECT OVERVIEW

SHEET NO.  
 6 OF 416